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Forestville CSD AWT Upgrade Project PT#. 3623-04

Status of Major Work August 2002

Elements as of

Chlorine contact tank 95% complete, walls poured; patchwork and pipes remain.
Headworks 90% complete, screenings equipment yet to be installed.
Pipeline to vineyards 90% complete

Pond improvements 30% complete, sludge being excavated from ponds.
Pipeline to ball fields 20% complete

Microfiltration building & In submittal process

equipment

Prefilter pump station In submittal process

Recycled water pump In submittal process

station

Estimated Completion Date:  Fall 2003




